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CHARLES W. HOWE*
Project Benefits and Costs from
National and Regional Viewpoints:
Methodological Issues and Case
Study of the Colorado-
Big Thompson Project
Why do large public works projects that demonstrate a poor benefit-
cost relationship from a national point of view continue to receive strong
support from local politicians and interest groups? The Garrison Diversion
Project in North Dakota, the Warrior-Tombigbee Navigation Project in
Tennessee and Alabama, the Animas-LaPlata and the Narrows Projects
proposed for Colorado, are all water projects that, under broadly accepted
standards for benefit-cost analysis, exhibit a negative present value of net
benefits, a benefit/cost ratio of less than 1.0. Yet each continues to be
declared critical or of great importance to the state or region by governors,
Congress, and private interest groups. Clearly, if such projects were
eliminated, the Gross National Product (GNP) would be larger and, in
theory, all states could be made better off.
Several hypotheses have been postulated to explain why these projects
retain such local popularity, but there have been few empirical studies of
this phenomenon. In this article, the ex post benefits and costs of a major
water project, the Colorado-Big Thompson Project (C-BT), are analyzed
from national and project region viewpoints. The methodological issues
involved in measuring benefits and costs from these viewpoints are first
reviewed. The empirical analysis then demonstrates the vast differences
in perception of projects from the national and regional viewpoints and
illustrates the distortions that enter the data typically presented to the
public concerning project benefits and costs.
METHODOLOGICAL ISSUES IN CARRYING OUT EX-POST
BENEFIT-COST ANALYSIS
Two major issues dominate the design of either ex-ante or ex-post
benefit-cost analyses: the specification of the area over which benefits
and costs are to be counted and the monetary unit of account in which
benefits and costs are calculated. The specification of the area is often
*Professor of Economics, University of Colorado.
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referred to as determining the "accounting stance" to be taken in counting
benefits and costs.' In an ideal sense, the accounting stance would be
global; benefits and costs resulting from a project would be counted
wherever they might appear in the world. The accounting stance most
often taken is national; only the benefits and costs accruing to the nation
where the project is located are counted. Ignoring impacts on other nations
has proved to be shortsighted and can result in later, costly attempts to
ameliorate the international impacts. A prime example is the Welton-
Mohawk Irrigation Project in Arizona which substantially increased the
salinity of the Colorado River at a point just before it flows into Mexico.
The resulting damages to Mexican agriculture were not counted in the
benefit-cost analysis of the project and the political repercussions were
so strong that Presidents Nixon and Echevarria met to negotiate a solution,
one that turned out to be extremely costly and inefficient.2 In an age of
technologies sufficiently powerful to pollute air and water on a global
scale, this global-national distinction is increasingly important.
Within a nation, different governmental units and interest groups will
have their own accounting stances. A regional group of states3 is likely
to evaluate proposed projects or policies in terms of benefits and costs
accruing to that group of states. A state government is likely to behave
similarly, as are sub-state regions and special districts. While it would
be desirable to have each of these units magnanimously consider all the
consequences of its actions, one cannot fault the narrower accounting
stance chosen by sub-national units since that choice is largely motivated
by national laws and regulations that affect the geographical incidence
of benefits and costs.
The geographical incidence of project benefits and costs within a coun-
try is determined by at least four categories of factors: (1) location of the
project; (2) physical inputs and outputs of the project; (3) adjustments of
market prices, incomes, and employment resulting from the project; and
(4) rules, usually at the national level, governing the sharing of project
costs. It is likely that most project benefits will accrue to the project
region, but this can be affected by the nature of project inputs and outputs.
Major inputs may have to be acquired from other regions, thereby bene-
fitting those regions, while market responses to project outputs may change
prices of those outputs enough to affect the distribution of benefits between
producers and consumers of these outputs.
Some project impacts that flow across political boundaries may have
no prices or penalties attached to them4 and are thus likely to be omitted
1. C. HowE, BENEFIT-CosT ANALYSIS FOR WATER SYSTEM PLANNING, ch. 2 (1971).
2. Oyarzabal-Tamargo & Young, International External Diseconomies: The Colorado River Sa-
linity Problem in Mexico, 18 NAT. RES. J. 77-89 (1978).
3. For example, the states represented in the Western Governor's Association.
4. E.g., water, air, and noise pollution.
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from the project region's counting of costs. Rules regarding reimburse-
ment of costs to the national government are important determinants of
the incidence of costs. For example, the costs of flood control storage in
U.S. Bureau of Reclamation projects are classified as "non-reimburse-
able" and do not have to be repaid either by project beneficiaries or by
the special district contracting with the Bureau for purchase of project
outputs. These national costs are paid by tax-payers at large.
Direct and Secondary Benefits and Costs: Relationship to the
Accounting Stance
Direct benefits and costs are those tied to the project itself, benefits in
the form of project outputs and costs in the form of project construction
or operating inputs. Secondary benefits and costs are those that arise in
economic activities that process project output or produce inputs for the
project's construction and operation. Secondary benefits take the form of
new productive factor incomes, including profit, in these linked activities.
Secondary costs take the form of lost productive factor incomes in those
activities from which the factors were attracted, including the possibility
that they were formerly under or unemployed. Secondary benefits and
costs are difficult to measure and are often omitted from benefit-cost
analyses at the national level.
Secondary benefits and costs are likely to be important for state or sub-
state accounting stances since the secondary benefits are likely to accrue
to the project region while secondary costs are more likely to be shared
with other regions. For example, the added incomes from the processing
of project agricultural outputs and the provision of inputs such as fertilizer
and machinery are likely to accrue largely to the project region. The
inputs needed to expand those linked activities had to come from other
activities which were thereby forced to curtail their outputs. These re-
ductions constitute the secondary costs and can occur both within and
outside the project region. Insofar as these productive factors, including
capital, are attracted from outside the project region, the loss of their
outputs elsewhere will not be counted as costs in the project region's
assessment of the project.
Pure transfers of activity to the project region may also occur as a
result of the project and be counted as benefits by the project region even
though they do not represent any increase in overall economic activity.
An example might be a food processing plant located in Kansas that
decides to relocate in Colorado, partly to be able to process the output
of a new Colorado irrigation project. The plant continues to process
agricultural outputs from Kansas as well. This part of its activity would
be a pure transfer and would cancel out from a national accounting stance,
while Colorado would count all of the plant's value-added as a state
benefit.
Winter 1986]
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The Monetary Unit of Account
Benefit-cost analysis reduces the positive and negative impacts of a
project to a single monetary value: the present value of net benefits
(PVNB).' If a project has an expected lifetime of T years, this PVNB
can be expressed as:
B, - C B 2 - C 2  BT - CTPVNB=- ++..+
(1 + r) (1 + r) 2  (1 + r)T
where the BT and CT terms represent the annual benefits and costs in
monetary terms. For PVNB to be a meaningful measure, the benefits and
costs of the various years must be expressed in monetary units, such as
dollars, of equal purchasing power. For example, suppose a project had
identical physical outputs and inputs in each year of its life, while the
national economy was experiencing uniform, rapid inflation of 20 percent
per year. If the physical inputs and outputs were evaluated in terms of
this increasing price level, the second year's net benefits, B2-C2, would
appear to be 20 percent greater than those of year one; the third year's
nominal net benefits would appear to be 44 percent higher, and so forth.
To avoid this kind of distortion, it is necessary to apply the price level
of a base year to the valuation of project inputs and outputs throughout
the project's lifetime.6
This poses no problem for ex-ante cost analyses, for the analyst simply
uses the prices that exist at the time of the analysis. For ex-post analyses,
however, changing price levels pose a major problem. In the Colorado-
Big Thompson case, construction started in 1938, with operations con-
tinuing through 1980. During this time, the general price level increased
about 300 percent while water project construction costs increased even
more. The problem requires the choice of one or more appropriate price
indices that can be used to deflate or inflate prices of later years to the
level that existed in the chosen base year.
The other key parameter in that equation is the discount rate, r. Since
the various benefits and costs occur at different points in time, adjustments
for timing must be made to reflect the fact that a dollar received or spent
today is not the same as a dollar received or spent in earlier or later times,
if only because of the interest income or expense that could be earned
or delayed.7
5. HowE, supra note 1, ch. 5. Multiple objective planning is an attempt to extend benefit-cost
analysis to several non-monitized dimensions such as environmental and social impacts. See D.
MAJOR & R. LENTON, APPLIED WATER RESOURCE SYSTEMS PLANNING (1979).
6. Changes in relative prices over the project's lifetime must be incorporated in the analysis, i.e.,
even with a stable general price level, some prices would change as a result of changed scarcity
conditions. Such changes must be reflected in the analysis.
7. The most thorough and up-to-date summary and analysis of the discount rate controversy is
R. LIND, DISCOUNTING FOR TIME AND RISK IN ENERGY POLICY (1982).
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Thus, when carrying out an ex-post benefit-cost analysis from any
accounting stance, it is necessary to adjust all benefit and cost figures to
prices of some base year. It also is necessary to discount all such adjusted
benefits and costs to some base year, usually the same year as that chosen
for the price level adjustments.8 With these factors in mind, a description
and ex-post benefit-cost analysis of the Colorado-Big Thompson (C-BT)
Project from both national and project region accounting stances is pre-
sented.
THE COLORADO-BIG THOMPSON PROJECT AND THE NORTHERN
COLORADO WATER CONSERVANCY DISTRICT
If one were to start at Boulder, Colorado and draw one line straight
north to the Wyoming border and another straight east to the Nebraska
state line, the resulting rectangle within Colorado would include all of
the lands directly served by C-BT.9 On the western side of the Rockies,
a series of reservoirs captures part of the flow of the Colorado River and
its tributaries. This water is pumped to an elevation which allows it to
flow through a tunnel to the eastern side of the mountains. On that side,
electric power is produced at several points. At lower elevations, the
water is channeled into natural streams and feeder canals for distribution.
A large reservoir on the western side of the mountains is not part of the
system in a physical sense but was constructed to provide replacement
water for that diverted from the Colorado River for C-BT. The federal
government retains and operates all the collection works and electric
power features while the Northern Colorado Water Conservancy District
(NCWCD), which was established in 1937 to contract for and distribute
the water, must provide for the "perpetual care, operation, and mainte-
nance" of all the water distribution works.
The NCWCD region is semiarid with average annual precipitation of
13.7 inches. The long-term average annual runoff is 1.1 million acre-
feet. The C-BT project has provided an historical average of 230,000
acre-feet or about 17 percent of the total water supply of the region. This
supply is used primarily for supplemental irrigation, but towns and a
growing number of non-agricultural industries are increasingly using C-
BT for raw water supply.
The NCWCD entered into a contract with the United States in 1938,
specifying the obligation of both parties for the C-BT project. The re-
payment contract of 1938 contained some features that would greatly
8. For a thorough treatment of these issues and others involved in ex-post analysis, see R.
HAVEMAN, THE ECONOMIC PERFORMANCE OF PUBLIC INVESTMENTS: AN Ex-PosT EVALUATION OF
WATER RESOURCES INVESTMENTS (1972).
9. U.S. DEPARTMENT OF THE INTERIOR, BUREAU OF RECLAMATION, THE STORY OF THE COLORADO-
BIG THOMPSON PROJECT (1968, revised).
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influence the incidence of project costs. These features included: (1) the
allocation of costs between power and water supply; (2) the rules for
repayment by NCWCD of costs allocated to water supply; and (3) an
upper limit of $25 million on the District's total repayment obligation.
At the time, the estimated construction cost was $44 million, but it later
escalated to $164 million. In keeping with reclamation law, repayment
was to be over a forty year period according to an increasing schedule,
without interest. 10 The value of these provisions to the District was almost
surely not appreciated at the time.
Regional and National Conflicts Over C-BT
Sharp conflicts arose over C-BT, with northeastern Colorado interests
pitted against Western Slope interests on one hand and against the U.S.
Park Service and allied environmental groups on the other. Resolution
of conflicts with Western Slope interests was accomplished prior to June
1937, but controversy with the Park Service and environmental groups
continued through the authorization hearings" and into November 1937.
The resolution of these conflicts helped to determine the costs of the
overall project and the responsibility for these costs.
In 1933 a regular series of meetings between northeastern Colorado
and Western Slope interests had been undertaken in an attempt to avoid
misunderstanding and confrontation. The key Western Slope parties were
Congressman Edward T. Taylor of Glenwood Springs, then Chairman of
the House Appropriations Committee, and Walter Walker, publisher of
the Grand Junction Sentinel. Under their guidance, the Colorado River
Protective Association was organized to defend against any incursions
into Colorado River water supplies. In April 1934 a Northern Colorado
Water Users Association delegation traveled to Grand Junction to open
negotiations on a plan that it was hoped would benefit both East and West
Slopes, at federal expense. The Western Slope position was a "foot-for-
foot" compensatory scheme in which C-BT would be required to construct
an acre-foot of new Western Slope storage for every acre-foot of average
annual diversion to the Eastern Slope. An agreement to build Green
Mountain Reservoir was hammered out by representatives of the two
associations and the Colorado congressional delegation in June of 1937.
Other fights were still being waged. In 1934, the Bureau of Reclamation
wanted to undertake a full survey of C-BT but the Park Service informed
the Bureau that no surveys would be allowed in Rocky Mountain National
Park. This position was strongly supported by the National Parks Asso-
10. U.S. DEPARTMENT OF THE INTERIOR, BUREAU OF RECLAMATION, COLORADO-BIG THOMPSON
PROJECT, SYNOPSIS OF REPORT ON C-BT, PLAN OF DEVELOPMENT AND COST ESTIMATE 24, S. Doc.
No. 80, 75th Cong., Ist Sess. (1937).
11. June 30 and July 2, 1937.
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ciation and Secretary of the Interior Ickes. In January 1937 a bill to
authorize C-BT was introduced in the Senate. During hearings by the
House Irrigation and Reclamation Committee, the opposition came out
in full force, based on a desire to protect the National Park lands and to
avoid setting precedents of water project incursions into the National
Parks. After Congress finally authorized the project and the first appro-
priation for construction was made in July, 1937, the National Parks
Association and others made another attempt to stop the project. But in
January 1938 Secretary Ickes announced that President Roosevelt had
formally approved the project.
It is interesting to note that no benefit-cost analysis for C-BT was
conducted. The Reclamation Bureau's survey report concluded that a
construction cost of $44 million for the project, the sale of power, and
the sale of water at $2 per acre-foot was financially feasible. 12 Estimates
were presented of the water "shortage" in the intended project area-
575,000 acre-feet which would largely be covered by C-BT deliveries of
310,000 acre-feet plus associated multiple return flows. ' 3 Average annual
losses in gross crop value due to water shortage were estimated to be
$4.7 million, and it was observed by the Bureau that water rental prices
in the area averaged about $4.50 per acre-foot.' 4 No attempt was made
to draw any formal conclusions from this. Secretary Ickes voiced doubt
about the "feasibility" of the project, but he seemed to be referring to
repayment, rather than to economic, feasibility. 5
Construction of the C-BT began in 1938, but was interrupted in 1942
by World War II priorities. The first deliveries of water into natural streams
on the Eastern Slope were made in 1947, and full water deliveries com-
menced in 1957.
PROJECTED AND ACTUAL COSTS OF C-BT
In this section, the costs of the C-BT project as forecasted at various
points during project planning and construction and the actual costs are
exhibited. The issues raised earlier regarding accounting stance and com-
parable dollars will be explicated in terms of the C-BT experience. This
will provide us with the cost side of a complete expost benefit-cost anal-
ysis.
12. U.S. DEPARTMENT OF THE INTERIOR, supra note 10, at 33.
13. Id. at 7-8.
14. Id. at 8.
15. J. DILLE, A BRIEF HISTORY OF THE NORTHERN COLORADO WATER CONSERVANCY DiSTRicr AND
THE COLORADO-BIG THOMPSON PROJECr 38 ff (1958).
16. Ex-post benefit-cost analyses examine the actual performance of projects at some point during
the operating life of the project. Their main value lies in what is learned about shortcomings in the
pre-project planning process and about project operations. This feedback is essential to the improve-
ment of project planning and management but is seldom carried out because sponsoring agencies
Winter 1986]
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Table 1 exhibits various cost statistics for C-BT.
Table 1. Summary Cost Data for C-BT and NCWCD
(millions of dollars)
Original construction cost estimate, 1937' $ 44.0
Revised United States Bureau of Reclamation estimate, 1946 128.1
Revised United States Bureau of Reclamation estimate, 1952b 162.6
Reported final project cost 163.0
Total C-BT project costs from 1937 through 1953 (project
completion) in 1960 dollarsc 443.3
Total national C-BT and NCWCD construction and operation
costs through 1980, in 1960 dollarsc 550.7
Project region total C-BT and NCWCD costs through 1980, in
1960 dollarsd 107.9
a. U.S. DEPARTMENT OF THE INTERIOR, BUREAU OF RECLAMATION, COLORADo-BIG THOMPSON
PRoJECT, SYNOPSIS OF REPORT ON C-BT, PLAN OF DEVELOPMENT AND COST ESTIMATE, S. Doc. No.
80, 75th Cong., 1st Sess. (1937).
b. UNITED STATES BUREAU OF RECLAMATION, COLORADO-BIG THOMPSON PROJECT, ADDENDUM TO
DEFINITE PLAN REPORT, 1952.
c. Costs indexed to 1960 and discounted or computed to 1960.
d. Includes actual payments made by parties in project region, including payment for electric
power.
The cost data reflected in Table 1 indicate that actual costs deviated
from early projections. It also illustrates the importance of clarifying the
basis used for cost comparisons. The main conceptual issues are whether
the values are measured in dollars of comparable purchasing power,
whether they are appropriately discounted to allow for differences in
timing, and whether the accounting stance being assumed is made clear.
The original construction cost estimate of $44 million was a projection
of anticipated costs in terms of prices prevailing in 1937. This is standard
procedure in planning and benefit-cost studies. Certainly, after several
years of falling prices during the depression, there was no reason to
anticipate future price increases. The 1946 re-estimate of $128.1 million
is conceptually confusing, because it contains both costs actually incurred
up to that date and costs still to be incurred up to project completion.
Prices generally began rising in 1939 and continued to rise slowly during
World War II when most prices were controlled. The Engineering News
Record (ENR) building cost index (1960 = 1.00) increased from 0.35
stand to be embarrassed by the comparison of actual with projected performance. For examples of
ex-post analysis, see HAVEMAN, supra note 8; Freeman, Six Federal Reclamation Projects and the
Distribution of Income, 3 WATER RESOURCES RESEARCH no. 2, at 319-32 (1967); and Fox & Her-
findahl, Economic Efficiency in Project Evaluation:A Study of U.S.Army Corps of Engineers Projects,
50 AM. ECON. REv. PAPERS AND PRoc. no. 2, at 205-17 (1964).
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in 1938 to 0.47 in 1946, later to rise to 1.52 in 1970 and 3.57 in 1980.
Thus the 1946 cumulative costs consisted of dollars of differing pur-
chasing power representing different amounts of real inputs per dollar,
while the future costs were projected in 1946 prices. The same can be
said of the re-estimate of 1952 and the reported final project cost.
To make the cost figures comparable, it is desirable to convert each
year's dollar cost into dollars of a constant purchasing power before
summing them. The ENR building cost index was chosen to adjust all
dollar costs to the input purchasing power of a dollar in 1960. The choice
of 1960 as a base year was made to avoid indexing the large construction
expenditures over too long a period. Costs will thus be expressed in
dollars of 1960 input purchasing power, and all costs will be discounted
or compounded to 1960.
Discounting to allow for differences in timing of costs is the second
conceptual issue in Table 1. While arguments over the appropriate dis-
count rate continue, 7 the essential point is that costs incurred today are
not equivalent to costs incurred earlier or later. Further, once all the cost
figures have been reduced to dollars of constant purchasing power, an
inflation-free discount rate is required.18 For this study, a discount rate
of 5 percent has been used. Thus, the 1960 present value of a cost Ct
incurred in year t is calculated as follows:
PVC 1960 = Ct(1.05) 1960-t
The final conceptual issue of Table 1 is that of the accounting stance:
national or project region. In the project region stance, the financial
repayment arrangements with the federal government are crucial, as are
issues of liability for adverse downstream effects. Regarding the former,
NCWCD contracted to pay 50 percent of all project costs, subject to an
upper limit of $25 million-perhaps a reasonable limit given the initial
cost estimate of $44 million. However, while costs escalated rapidly, the
limit on repayment was maintained. Given the forty year interest-free
repayment period that began in 1962 and the continuing reduction in the
value of the dollar due to inflation, the real repayment obligation has
become quite small in real purchasing power terms.
C-BT also uses water that formerly was being used in the lower Colo-
rado River Basin, and the project also increases the salinity concentration
in the lower basin by removing high quality water from the headwaters
area. These are real economic costs, even though NCWCD has never
been held liable for them. The components of cost to be counted under
national accounting stances are: 1. Construction costs, including land
17. See LIND, supra note 7, and Hanke & Bradford, On the Discount Rate Controversy, 28 PUB.
POL'Y. no. 2 at 77-83 (1980).
18. See HowE, supra note 1, ch. 5.
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costs; 2. United States Bureau of Reclamation operating and maintenance
costs; 3. NCWCD construction, operation and maintenance, and admin-
istrative costs; 4. Construction and operating costs by various entities for
recreation; 5. Opportunity costs of water diverted; and 6. Salinity costs
imposed on the Lower Colorado Basin. Project region accounting stances
would include: 1. Repayment of construction costs to the federal gov-
ernment; 2. NCWCD share of United States Bureau of Reclamation op-
erating and maintenance costs; 3. NCWCD construction, operation and
maintenance, and administrative costs; 4. Payments to United States Bu-
reau of Reclamation for wholesale hydro-electric power received; 5. Con-
struction and operation costs for recreation.
Table 2 presents the national cost components, all indexed to 1960
dollars according to the ENR Building Cost Index and discounted or
compounded to 1960, while Table 3 presents the regional cost compo-
nents.
Table 2. 1960 Present Value of National C-BT/NCWCD Costs Through 1980
(millions of 1960 dollars)
United States Bureau of Reclamation construction and operation
costs 1937-53 $443.3
United States Bureau of Reclamation/NCWCD construction
costs, 1954-80 25.7
United States Bureau of Reclamation and NCWCD operation,
administration and maintenance costs 24.2
Recreation construction and operation costs 1.5
Opportunity cost of water diverted since 1957 30.8
Salinity costs to Lower Colorado Basin 25.2
Total $550.7
Table 3. 1960 Present Value of NCWCD Regional Costs Through 1980
(millions of 1960 dollars)
Repayment of construction costs to federal government through
1980 $ 3.7
NCWCD share of United States Bureau of Reclamation
operating and maintenance costs 11.4
NCWCD operations and maintenance, and admifiistrative costs 5.6
Payment$ to United States Bureau of Reclamation for wholesale
electric power 85.7
Construction and operation costs for recreation 1.5
Total $107.9
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The main conclusions that emerge are that the nominal cost figures
usually quoted for this project have little relation to the real costs of the
project and that there are very large differences between the real cost
imposed on the nation and those imposed on the project region. Both
points are of key importance to ex-post project evaluation and to under-
standing regional motivation for promoting federally financed water proj-
ects.
EX-POST ANALYSIS OF NATIONAL AND PROJECT REGION BENEFITS
OF THE C-BT/NCWCD SYSTEM
The preceding section presented the ex-post analysis of C-BT/NCWCD
costs in terms of present values of dollars of a common purchasing power.
The remaining half of a complete ex-post analysis is to estimate the
benefits of the project in similar terms. The realized net benefits of C-
BT/NCWCD are conceptualized as the difference between the actual state
of the national or regional economy as it grew with C-BT/NCWCD in
place and as it might have been had the project not been built. The with-
without comparison is simple in principle but difficult to carry out. Be-
cause of the pervasiveness of the effects of the project throughout the
project region, estimating the development of the region without the
project requires a regional modeling approach and a number of strong
assumptions that will be controversial. The "project region" first needs
to be clearly defined. It could be confined to the boundaries of NCWCD
itself, but the District is part of a larger, highly-integrated multi-county
region of northeastern Colorado. Data availability is also on a county
basis, so the project region shall be defined as a six county region. 9 This
region includes all of the South Platte River downstream from the core
of the District where nearly all of the C-BT water is initially applied and
thus encompasses the areas in Colorado that benefit from Project return
flows.
Further analysis is facilitated by breaking down the regional economy
into the following sets of economic sectors: (1) irrigated agriculture; (2)
dryland agriculture; (3) major agriculturally-linked sectors, livestock and
food processing; (4) export-oriented sectors; and (5) general support sec-
tors. The existence of C-BT/NCWCD most directly affects irrigated ag-
riculture but as irrigated acreages change, dryland acreage will also change.
Those sectors that provide inputs to agriculture, known as backward
linkages, and that process agricultural output, known as forward linkages,
are indirectly affected and have their own patterns of water use.
The export oriented sectors are those producing for a national market
or, in other words, products for which demand can be taken as exogenous
19. Larimer, Boulder, Weld, Morgan, Logan, and Sedgwick Counties.
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to the region. The growth of these sectors is assumed to be the same with
and without the project because of the exogenous nature of the demand
for their output, because they are not heavy users of water, and because
they have little linkage to agriculture. The export-oriented sectors are
mining and extraction, metals and electronics components, printing and
publishing, and miscellaneous manufacturing. The "agriculturally linked"
sectors, not discussed above, including households, are the general sup-
port sectors that indirectly provide inputs to the agricultural, agriculturally
linked, and export-oriented sectors and their associated populations."0
The approach to estimating the state of the regional economy as it
might have grown without C-BT/NCWCD is clearly the most speculative
part of this study. Yet it cannot be omitted, for any assertions that C-BT/
NCWCD has been highly productive, important to regional growth, and
a good investment, must be based on some understanding of what things
would be like today if C-BT/NCWCD had never existed. The keys to
the analysis are the estimation of national and regional project benefits
as different percentages of the project's regional value added and the
assumption that irrigated agriculture and the agriculturally linked sectors
would have to absorb the reduction in water availability that would have
been caused by the absence of C-BT/NCWCD. The without-project es-
timated average annual decrease in the value of irrigated outputs was
projected to be $52 million and the average annual increase in value of
dryland crops was $6.6 million.2'
There is no question that the availability of Project agricultural outputs
and the related demands for inputs led to the expansion of both forward
(output processing) and backward (input supplying) linked activities in
the project region. The sectors that are strongly forward linked to agri-
culture in the region are livestock and food processing. The markets for
these final products are found almost completely outside the C-BT project
region. It seems reasonable to argue that, had C-BT not existed, the
additional supplies of these final products would have been produced
elsewhere in the western United States. For this reason forward linkages
can be ignored when computing net income changes from the national
accounting stance, although not from the project region stance.
The region was continuously growing in economic activity and pop-
ulation during the project lifetime and factors of production were being
drawn into the region. The 1957 through 1980 period was also a period
20. The classification of sectors and the input-output model on which subsequent analysis is based
are from Gray, McKean & Rohdy, Estimating Impact of Higher Education from Input-Output Models:
A Case Study, 12 ROCKY MT. Soc. Sci. J. no. 1 at 37-55 (1975).
21. For greater detail, see C. Howe, D. Schurmeier, & W. Shaw, Innovations in Water Man-
agement: An Ex-Post Analysis of the Colorado-Big Thompson Project and the Northern-Colorado
Water Conservancy District (June 1982), photocopies available from the Department of Economics,
University of Colorado, Boulder, CO 80309-0256.
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of relatively full employment nationally. Thus the productive factors at-
tracted to the project and project-related activities from outside and within
the project region had opportunity costs. To estimate the annual project
benefits from a national stance the following assumptions have been made:
(a) Capital newly employed by the project and project-related activities
had a rate of return that averaged 25 percent greater than its opportunity
cost. For example, capital that had been earning 20 percent per annum
would earn 25 percent in the new project-related activities. That would
mean that 20 percent of the payment of interest and dividends from
project-related activities would represent a net national efficiency gain.
(b) Labor newly employed by the project and project-related activities
experienced a productivity increase over former or alternative employ-
ments of 20 percent if already resident in the project area or 40 percent
if moving into the project area was necessary. The average of these
increases is 30 percent, implying that 23 percent of the payment of wages
and salaries would represent a national efficiency gain. Applying these
percentages to the direct and indirect changes in payments to households
and dividends/interest/rent occasioned by the project, the result is:
1960 present value of national economic
efficiency benefits before project costs, 1957-80
(1960 dollars), from agricultural water use. = $95.6 million
In the case of electric power benefits from C-BT, it appears that there
were net losses in the early years of project life, with quite sizable positive
net benefits beginning in 1953:
1960 present value of national economic
efficiency benefits from C-BT electric power
generation (1960 dollars)through 1980. $22.0 million
The estimation of recreation benefits requires estimates of the rates of
recreation participation and unit values per recreation-day of different
activities. With assigned values rising from $1.50 per day in 1964 to
$7.50 per day in 1980 (the latter figure would be approximately $18.75
per day in 1980 dollars), recreation values are:
1960 present value of recreation benefits through
1980 (1960 dollars). = $91.7 million
In summary the estimated national economic benefits of C-BT/NCWCD
through 1980 appear to be as shown in Table 4.
Estimating the Project Region Benefits Associated with C-BTINCWCD
The additional agricultural output made possible by C-BT and the
reliability of that added output undoubtedly induced the expansion of the
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TABLE 4
Regional NCWCD Costs Through 1980
(millions of 1960 dollars)
Repayment of construction costs to federal government
through 1980 $ 3.7
NCWCD share of USBR operating and maintenance costs 11.4
NCWCD 0 and M, and administrative costs 5.6
Payments to USBR for wholesale electric power 85.7
Construction and operation costs for recreation 1.5
Total 107.9
livestock and food processing sectors in the region, although probably
not nationally. A problem in computing regional income gains is that of
estimating what part of the observed expansion of the forward-linked
livestock and food products sectors can be attributed to the changes in
agricultural outputs. Consideration of the proportions of irrigated outputs
going to the livestock and food processing sectors permitted us to allocate
the changes in irrigated and dryland outputs to the livestock, food pro-
cessing, and export sectors. Input-output coefficients then permitted es-
timates of project-induced changes in annual outputs and in direct agricultural
exports to be made. These changes were then treated as changes in
regional exports attributable to C-BT/NCWCD and analyzed through the
input-output effects on all project-linked sectors of the regional economy.
The implied changes in payments to households, dividends, rents, and
interest incomes are then computed as before.
The question now is, what fractions of the changes in income payments
to households, rents, dividends, and interest represent increases in net
regional factor incomes, i.e., net of the opportunity cost of the factors
to the region? Assume that one-half of the labor employed by project and
project-related activities moved into the region from outside, while the
other half changed jobs within the region. For the labor moving in from
outside, all income would be new to the region, while labor shifting
within the region would experience some increase in productivity over
their former employment. It has already been assumed that 17 percent
of the labor income of already resident workers would represent a new
increase in labor income for the region.
Regarding capital, some would be raised in the region, foreclosing
other regional investments, while some would be borrowed from outside.
Lacking data, one might assume that one-half was raised regionally and
one-half from outside. That raised locally was assumed to experience a
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25 percent gain over alternative rates of return. All of the return to capital
borrowed from outside the region will be sent outside, representing no
gain in regional income. All rental income is assumed to be retained
within the regin. The result of this procedure is:
1960 present value of regional factor income
increases due to C-BT (1960 dollars). = $761.1 million
The electric power and recreation benefits computed earlier are assumed
to accrue fully to the project region. Table 5 presents the total 1960
present value of regional income increases and other regional benefits
through 1980.
TABLE 5
Sector Definition by Standard Industrial Classification
Sector
Numbers Sector Name SIC Codes
1 Livestock and livestock products
2 Irrigated agriculture
3 Dryland agriculture
4 Food and kindred products
5 Mining and extraction
6 Metals and electronic components
7 Paper and allied products
8 Printing and publishing
9 Chemicals and petroleum
10 Lumber and wood products
11 Miscellaneous manufacturing
12 Utilities, transportation, communication
13 Services
14 Wholesale and retail trade
15 Higher education
16 Other education (primary and
secondary)
17 Households
Source: Gray, McKean, and Rohdy (1975), Table 1.
02
01
01
20
10, 11, 12, 13, 14, 32
19, 2514, 2515, 2522,
2542, 2591, 2599, 33,
34, 35, 36, 37, 38
26
27
28, 29, 30
24, 2511, 2512, 2519,
2521, 2531, 2541
21, 22, 23, 31, 39
40-49
07, 08, 09; 70-81; 84-
89
50-59
82 and public
82 and public
None
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A FINAL COMPARISON OF BENEFITS AND COSTS FROM NATIONAL
AND REGIONAL ACCOUNTING STANCES
One final task remains in preparing a comparison of benefits and costs
from national and regional accounting stances. The cost and benefits
presented thus far are through the year 1980. Naturally, the C-BT project
and NCWCD will continue into the future, given the excellent mainte-
nance and operation of all facilities under the jurisdictions of the U.S.
Bureau of Reclamation and the NCWCD. Thus, it might be assumed that
the 1980 levels of benefits and costs, from both the national and regional
accounting stances will continue from 1981 into the indefinite future
(t = 0o). While use of an indefinitely long future may sound unrealistic,
a dollar of net benefits in the year 2000 adds only three cents to the
present value in 1960, discounting at 5 percent and assuming 3 percent
inflation. Extending benefits and costs in this way from 1981 on leads to
the following additions to benefits and costs, expressed in 1960 present
values of 1960 dollars:
added benefits from the national accounting
stance $145.5 million
added costs from the national accounting stance 41.1 million
added benefits from the regional accounting
stance 430.5 million
added costs from the regional accounting stance 9.6 million
These figures now permit the final presentation of benefit-cost com-
parisons, from both national and regional accounting stances, both ex-
cluding and including post-1980 benefits and costs. The results are presented
in Table 6. We can thus conclude that the project has not yet paid for
itself in economic terms from a national accounting stance.
From the regional viewpoint, the project has been of enormous benefit
from the beginning. Because of the livestock and food processing activ-
ities attracted to this region because of the availability of project outputs,
regional income benefits have been much higher than national benefits.
Regional costs are very low in comparison with national costs. Thus in
total, the regional net benefits appear to be many times the net national
benefits.22
These results then provide an answer to the question which opened the
article: large federal water projects that exhibit negative net benefits from
a national accounting stance often remain very attractive to the project
22. There is extensive evidence that this is true of other western irrigation projects. See Young,
Economic Analysis and Federal Irrigation Policy: A Reappraisal, 24 W.J. AGRiC. ECON. no. 4 at
257-67 (1978), and North & Neely, A Model for Achieving Consistency for Cost Sharing in Water
Resource Programs, 13 WATER REsouRcEs BuLL. no. 5 at 995-1006 (1977).
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TABLE 6
Estimated Backward-Linked Direct and Indirect Effect of C-BT Agricultural
Output Changes on the Project Region Economic Sectors, Including Changes
in Household, Dividend, Interest, and Rent Incomes
Change in Change in
Value of Dividend + Interest
Sector Total Output + Rental Income
(thousands of 1970 dollars)
Livestock 1,849 0.5
Irrigation agriculture 52,059 12,717.0
Dryland agriculture -6,264 -1,426.0
Food processing 1,840 3.0
Chemical and petroleum 3,149 42.0
Utilities 7,210 91.0
Services 7,562 291.0
Trade 13,901 655.0
Higher education 265. 0.8
Other education 1,076 1,208.0
Households 20,580
Total 13,603.3
region because most of the benefits and transfers of project-linked activ-
ities accrue to the project region, while significant project costs are im-
posed as externalities on downstream parties or defrayed by taxpayers at
large.
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